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Existing HMG Task Order Progress

b Task Order 1 - Design Project Management
4 Coordinated and met with PMC, Sponsors, and USACE as needed.
¢ Prepared materials for the public meetings.

b Task Orders 2, 3, and 4 - Bridge and Channel Designs
4 CR-31, CR-81, |-29, CR-32, CR-22
4 Completed responses to 90% ATR comments.
4 Continued development of final plans and specifications.

4 Coordinated with USACE on connections between Reaches and
undulation grading.



Existing HMG Task Order Progress

b Task Order 6 — Land Management Services
¢ Coordinated right of entries for field activities.
4 Held kick off meeting for future property acquisitions.

b Task Order 7 - Recreation and Use Master Plan and Design

4 Continued design undulation grading for Reach 3, Reach 4 and
Bridge reaches.

b Task Order 8 - Work-In-Kind (WIK)

4 Continued work to finish outstanding technical memorandums.
4 Coordinated with MNDNR on geomorphology.

b Assisted with Corps with comments regarding MNDNR EIS
Scoping Document.



Existing HMG Task Order Progress

b Task Order 9 — Hydrology and Hydraulic Modeling

4 Modeled flows through Maple River Aqueduct and drafted technical
memorandum.

b E)ontir)wed hydraulic modeling for Phase 2 Probable Maximum Flood
PMF).
¢ Task Order 10 - Ultilities Design and Ildentification
4 Coordinated meetings with utilities for In-Town Levees.
4 Indentified utilities south of |-94.

b Task Order 11 - Work Package 11 (Reach 6 and CR-20)

4 Initiated hydraulic analysis and continued bridge design.

¢ Task Order 12 — Work Package 13 (CR-10)

4 Design work paused.



Existing HMG Task Order Progress

b Task Order 13 — Levee Design and Design Support

4 Red River (In Town) Levees

4 Continued design for 2nd St. flood wall and 2nd St. relocation
including preparation of 35% design report.

4 Provided support to USACE on EA.

¢ Continued development of preliminary concepts for staging
area non-structural improvements.

4 Conducted preliminary planning and design for proposed
levees in Christine, ND, Comstock, MN, and Wolverton, MN.



Existing HMG Task Order Progress

b Task Order 14 — Transportation and Local Drainage
Master Plans South

¢ Transportation Master Plan.
4 Coordinated with Cass and Clay Counties.
4 Completed meetings with Township officials.

4 Continued development of Local Drainage Plan South.

4 Began development of concepts of interchange options for
-29/Cass County Highway 16.



Other Contract Progress

b ProSource Task Order 1 and Ulteig Task Order 1 - Land
Management Services

b Attended planning meeting with HMG to coordinate
appraisal and acquisition procedures.

4 URS Task Order 1 - Cultural Resources Inventory
4 Continued planning for 2013 field work.
4 Field work delayed due to weather



